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Dear Mr. Marek:

Subject: Progress Report for the 103rd and Doty
Closure Plan for October 1991

This letter transmits information and data for the month
of October 1991 on the closure plan for the 103rd and Doty
site.

Total amount of sludge delivered to the Doty site in
October was 8,570 dry tons.

Total precipitation recorded at the site in October was
9.85 inches.

The District's monthly engineering report for October
summarizing work activities and approximate percentage com-
pletion is presented in Table 1. Overall completion of Phase
II as of the end of October was 30 percent.

Due to wet conditions at the site caused by above normal
rainfall, construction activities were terminated in late
October and will resume in%the spring of 1992. Sludge appli-
cation and seeding on the north and south areas will be done
in 1992.

On October 30, 1991 there were two offsite discharges due
to daily rains beginning on October 24. A retention pond in
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SUBJECT: Progress Report for the 103rd and Doty
Closure Plan for October 1991

the northwest corner
which contained all
along the south perimeter overflowed
tered the north end of Lake Calumet
reported by telephone call to Mr.
office on October 30. Analysis of
presented in Table 2.

overflowed into the Doty Avenue ditch
the overflow. An onsite ditch located

and surface runoff en-
These incidents were

Sulski of the Maywood
these two discharges is

CLH: JGrns
Attachment

cc/att: Chappel (IEPA)
Keller (IEPA)
Rogers (IEPA)
Gould (IEPA)
DiVita
Knight
Murray
Neubauer
Hall

Very truly yours,

Cecil Lue-Hing, D.£c., P.E
Director
Research and Development



METROPOLITAN WATER RECLAMATION DISTRICT OF GREATER CHICAGO

TABLE 1

CONTRACT NO. 90-211-2P
CONTINUING LANDFILL CLOSURE PLAN

PHASE 2
103RD ST. AND DOTY AVE.

MONTH: October OVERALL COMPLETE: 30%

ITEM

Sludge Drying

Sludge to fill

Subgrade
Preparation

Clay Capping

Sludge Cover
For Seeding

Seeding

Cleaning Exist
6 " Pi pe .

DESCRIPTION/LOCATION

North Area
South Area

North Area
South Area

North Area
South Area

N'orth Area:
1st lift of clay (8" )
2nd lift of clay ( 16" )
3rd lift of clay ( 24" )
South Area:
1st lift of clay <8" )
2nd lift of clay ( 16" )
3rd lift of clay < 24" )

N'orth Area
South Area

North Area:
Seedbed preparation
Sowing seed
Mulching
South Area:
Seedbed preparation
Sowing seed
Mulching

*

Between existing ditch
and pond (approx. 200 ')

COMPLETE (APP. )

40%
100%

55%
100%

15%
100%

0%
0%
0%

98%
98%
60%

0%
0%

0%
0%
0%

0%
0%
0%

. 0%



METROPOLITAN WATER RECLAMATION DISTRICT OF GREATER CHICAGO

TABLE 2

ANALYSIS OF RETENTION POND AND DITCH OVERFLOWS
WHICH ENTERED THE DOTY AVENUE DITCH AND LAKE CALUMET

ON OCTOBER 30, 1991

Constituent Units

Ditch Overflow
Into

Lake Calumet

Pond Overflow
Into Doty

Avenue Ditch

PH
Electrical

Conductivity
BOD
Total P
TKN

NH3-N
N02+N03-N
Total Dissolved

Solids
Cyanide
Phenol

Ag
B
Cd
Cr
Cu

Fe
Mn
Ni
Pb
Zn

mS/m

mg/L
mg/L
mg/L

mg/L
mg/L
mg/L

mg/L
mg/L

mg/L
mg/L
mg/L
mg/L
mg/L

mg/L
mg/L
mg/L
mg/L
mg/L

7.6
282

34
4.31

100

56
14.9

1734

0.103
0.32

<0.001
0.39

<0.02
0.29
0.30

6.9
0.80

<0.1
0.12
0.9

7.6
180

56
7.12

201

126
31.0

2556

0.127
0.34

<0.001
0.53
<0.02
0.44
0.42

9.8
1.09
0.2
0.17
1.1


